


F08650-00-C-0005 
P00135 

Page 2 of 10 
 

 

SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
  
A. The purpose of this unilateral modification is to:     

(1) Provide FY04 funding for contract line items numbers (CLINs) 4001-4008 (excluding 4002 & 
4003) and 4010AA-AE.  

(2) Funds for CLINS 4009AA-AC and 4009AG-AT will be held in contingent liability until FDO 
determination. After determination funds will be added by modification.   

(3) The estimated amount of $7, 933,000 in CLIN 4010AC Contractor Acquired property (CAP) is 
provisionally increased by $5,523,413, for a new total estimated CAP CLIN of $13,456,413.  
After completion of the Operational Support to Acquisition (OSTA) modification, the $5,523,413 
temporarily placed on the CAP CLIN will be transferred to the appropriate CLINS and the CAP 
CLIN estimated amount will be decreased.  

(4) Total funding with this modification is $34,679,025. 
 

A vertical line in the right margin denotes changes.  
 
B.          Part 1- THE SCHEDULE 
 
 (1) Section A – Contract Form  
 

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$263,340,997 to $298,020,022 an increase of $34,679,025. 

  
 (2) Section B – Supplies/Services and Price/Cost 
 

Pages B-23 through B-27 and B-38 are hereby superseded by the attached replacement pages B-23 through 
B-27 and B-38, marked “Modification P00135”.   

 
 (3) Section G – Contract Administration Data 
 
 Summary for the Payment Office 
 
 Funding in the amount of $ 34,679,025 is obligated with this modification: 
 

ACRNs for fiscal year 4003 are hereby established as EA-EM (see page G-1.4).    
 
Page G-1.4 hereby is incorporated by the attached replacement Page G-1.4, marked “Modification 
P00135”. 
 
Page G-3 is superseded by the attached replacement page G-3, marked “Modification P00135”. 
 

C.  All other contract terms and conditions remain unchanged. 
 
///////////////////////////////////////////////////////////////////////LAST ITEM//////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         19,944,375 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   Est Amount Unfunded Funded       
  Est. Cost  $        44,305,841  $24,361,466 $    19,944,375       
             

4002 RESERVED(Operations and Maintenance)   1 JO  $                        -   
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost           
                
            

4003 RESERVED          $                        -   
            
            
            
            
            
            
            
            
            
                

4004 RESERVED             
             

4005 PRICE OPTION CLIN -    1 JO  $              189,853 
  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   Est Amount Unfunded Funded       
  Est. Cost  $             189,853    $         189,853       
             

4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,546,020 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   Est Amount Unfunded Funded       
  Est. Cost  $          1,546,020   $                   -  $      1,546,020       
             

4007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           2,170,881 
  (Cost-Plus-Award Fee/LoE)          
   Est Amount Unfunded Funded       
  Est. Cost  $          2,170,881   $                   -  $      2,170,881       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
4008 DATA REQUIREMENTS     1 JO  $NSP  
4009 AWARD FEE POOL       Available Pool  

  (In accordance with Award Fee Plan)           
4009AA Award Fee Pool Available/Earned       $           1,200,041 

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)      
   From Change To     
  Est. Cost  $          1,200,041  $                   -  $      1,200,041       

4009AB Award Fee Pool Available/Earned       $           1,439,940 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)      
   From Change To     
  Est. Cost  $          1,439,940  $                   -  $      1,439,940       

4009AC Award Fee Pool Available/Earned       $              239,898 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)      
   From Change To     
  Est. Cost  $             239,898  $                   -  $         239,898       

4009AD Award Fee Pool Available/Earned       $                        -  
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)      
   From Change To     
  Est. Cost  $                       -   $                   -   $                   -        

4009AE Award Fee Pool Available/Earned       $                        -  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)      
   From Change To     
  Est. Cost  $                       -   $                   -   $                   -        

4009AF Award Fee Pool Available/Earned       $                        -  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)      
   From Change To     
  Est. Cost  $                       -   $                   -   $                   -        

4009AG- 4009AJ  RESERVED             
4009AK Award Fee Pool Available/Earned       $                  5,142 

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)      
   From Change To     
  Est. Cost  $                 5,142   $             5,142       
          

4009AL Award Fee Pool Available/Earned      $                  6,170 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)      
   From Change To     
  Est. Cost  $                 6,170   $             6,170       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
4009AM Award Fee Pool Available/Earned       $                  1,028 

  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)      
   From Change To     
  Est. Cost  $                 1,028   $             1,028       

4009AN Award Fee Pool Available/Earned       $                41,871 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)      
   From Change To     
  Est. Cost  $               41,871    $           41,871       

4009AP Award Fee Pool Available/Earned       $                50,246 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)      
   From Change To     
  Est. Cost  $               50,246   $           50,246       

4009AQ Award Fee Pool Available/Earned       $                  8,374 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)      
   From Change To     
  Est. Cost  $                 8,374   $             8,374       

4009AR Award Fee Pool Available/Earned       $               58,799 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)      
   From Change To     
  Est. Cost  $               58,799   $           58,799       

4009AS Award Fee Pool Available/Earned       $                70,554 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)      
   From Change To     
  Est. Cost  $               70,554   $           70,554       

4009AT Award Fee Pool Available/Earned       $                11,755 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)      
   From Change To     
  Est. Cost  $               11,755   $           11,755       
            
  TOTAL PROPOSED AWARD FEE                            $           3,133,818 
         
 AWARD FEE EARNED         
         
 AWARD FEE held in contingent liability     $           3,133,818 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
          

4010 REIMBURSABLE SERVICES       
  (Non-fee bearing)             
           

4010AA Overtime    1 JO  $           1,563,456 
   Est Amount Unfunded Funded      
  Est. Cost  $          5,698,765 $      4,135,309 $      1,563,456       
           

4010AB Travel and Per Diem    1 JO  $             309,860 
   Est Amount Unfunded Funded      
  Est. Cost  $          1,019,003 $         709,143 $         309,860       
           

4010AC Contractor Acquired Property (CAP)   1 JO  $           8,475,254 
   From Change To      
  Funding  $          8,475,254  $                     - $      8,475,254      
   Est Amount Unfunded Funded      
  Est. Cost  $        13,456,413 $      4,981,159 $      8,475,254       
           

4010AD Downrange A&E     1 JO  $              479,326 
   Est Amount Unfunded Funded      
  Est. Cost  $          1,660,000 $      1,180,674 $         479,326       
           

4010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   Est Amount Unfunded Funded      
  Est. Cost  $                       -   $                   -    $                   -        
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  ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002)      $         48,212,595 
         
  Total Funded Amount (CLINS 4001-4008)   (exclude 4002&4003)    $         23,851,129 
         
  ESTIMATED COST (CLIN 4003)                     
         
  AWARD FEE held in contingent liability             $          3,133,818 
         
  AWARD FEE Earned              $                        -  
         
  ESTIMATED COSTS (CLINS 4010AA - AE)         $         16,135,705 
         
  Total Funded Amount (CLINS 4010AA-AE)     $         10,827,896 
         
  TOTAL ESTIMATED AMOUNT  FY04      $         64,348,300 
         
  TOTAL FUNDED AMOUNT FY04      $         34,679,025 
                
          
  ESTIMATED COSTS (CLINS 4002 – 4008) (Exclude 4003)        
         
  ESTIMATED COST (CLIN 4003)                     
         
  AWARD FEE (CLINS 4009AD - AT)                
         
  ESTIMATED COSTS (CLINS 4010AA - AE)         
         
  TOTAL ESTIMATED AMOUNT  FY04          
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SUMMARY  
1.  Total Phase-in Price $               142,597 
2.  Total Estimated Amount - FY 00 $          35,223,527 
3A.  Total Funded Amount - FY 01  $                         -  
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01 $          70,704,392 
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -  
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02 $          75,698,143 
(CLINs 2002-2010 [exclude 2009AA-AC])  
Total Funded Amount-FY02 $          75,698,143 
(CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03 $          81,885,634 
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
Total Funded Amount-FY03  $         81,545,889 
(CLINs 3001-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03  $                         -  
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amount - FY 04 $          64,348,300 
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
Total Funded Amount-FY03 $          34,679,025 
(CLINs 3001-3010 [exclude 3009AD-AF])  
6B.  Total Estimated Amount - FY 04  $                         -  
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05  $         68,574,455 
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05 $          70,000,884 
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06 $          69,125,925 
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Estimated Amount - FY 06 $          70,593,219 
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06 $        404,248,396 
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)  
  
  
 
 
F08650-00-C-0005 
Modification P00135 
Page B-38 
 
 
 
 
 



F08650-00-C-0005 
P00135 

Page 9 of 10 
 

 

PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 

ACRN Accounting Classification Data Change Amount
EA 5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400 $30,699,832
EB 5743400 304 83LE 212R1A 010000 554R0 35119F 662400 F62400 $383,350
EC 5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400 $60,775
ED 5743400 304 83LE 212R1D 010000 554R0 35119F 662400 F62400 $1,271,600
EE 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $33,660
EF 5743400 304 83LE 212R1R 040000 554R0 33133F 662400 F62400 $271,150
EG 5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400 $21,505
EH 5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400 $589,985
EJ 5743400 304 83LE 212R1W 010000 554R0 35111F 662400 F62400 $189,853
EK 5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400 $369,325
EL 5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
EM 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $487,990

Total FY04  $34,679,025

 
 
PR’S obligated under this modification: 
   
F700MS32390400 $26,196,741    
FQ252031290100 $     300,000 
F700MS32391200 $     487,990 
F700MS32820300 $     338,232 
F700MS32820600 $     374,000 
F700MS32821000 $  6,982,062 
 
  $34,679,025 
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G-903  CONTRACTOR’S CONTRACT ADMINISTRATION 
 
The Contractor’s contract administration functions will be performed at the following address: 
 
  Name/Title:   James D. Shackleford, Contracts Manager   
 
  Address:   1201 Edward H. White II St. 
 
    Patrick AFB, FL  32925-0127 
 
  Telephone:   Office  321-494-2914 
 
  Fax:    321- 783-5942 
 
 
B.  AIR FORCE FEDERAL ACQUISITION REGULATION SUPPLEMENT CLAUSES  
      (1992 EDITION)  (48 CFR CHAPTER 53 CLAUSES) 
 
5352.232-9000 REMITTANCE ADDRESS MAY 1996 
 
If the remittance address is different from the mailing address, enter the remittance address below.  Failure to 
provide this information may impact payment. 
 

REDACTED 
 
 
 
 
 
In addition, please see DFARS 252.232-7009, Payment By Electronic Funds Transfer, located in Section I. 
 
C. AIR FORCE SPACE COMMAND FEDERAL ACQUISITION REGULATION SUPPLEMENT  
 
5352.232-9500   TOTAL SUM ALLOTTED (AFSPCFARS)    APR 1993  
 

(a) Pursuant to the "Limitation Of Funds" clause (Section I, 52.232-22), the total sum presently available for 
payment by the government and allotted for contract line item(s) 4001-4010AE is $34,679,025. Based upon 
information supplied by the contractor the Government estimates that this amount will cover costs payable 
through 6 February 2004. 
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